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Remark

Date
Datum

Time
Zeit

CW
KW

Date
Datum

Time
Zeit

CW
KW

Entry Baumgarten 
FZK

Entry Arnoldstein 
DZK

Exit Arnoldstein 
FZK

Exit Domestic
FZK

100% 100% 80% 90%
59.835.996 kWh/h 17.377.622 kWh/h 39.473.271 kWh/h 4.755.245 kWh/h

100% 100% 85% 89%
59.835.996 kWh/h 17.377.622 kWh/h 41.940.351 kWh/h 4.702.408 kWh/h

100% 100% 85% 89%
59.835.996 kWh/h 17.377.622 kWh/h 41.940.351 kWh/h 4.702.408 kWh/h

100% 100% 85% 89%
59.835.996 kWh/h 17.377.622 kWh/h 41.940.351 kWh/h 4.702.408 kWh/h

100% 100% 85% 89%
59.835.996 kWh/h 17.377.622 kWh/h 41.940.351 kWh/h 4.702.408 kWh/h

100% 100% 85% 89%
59.835.996 kWh/h 17.377.622 kWh/h 41.940.351 kWh/h 4.702.408 kWh/h

100% 100% 85% 89%
59.835.996 kWh/h 17.377.622 kWh/h 41.940.351 kWh/h 4.702.408 kWh/h

100% 100% 69% 97%
59.835.996 kWh/h 17.377.622 kWh/h 34.045.696 kWh/h 5.125.097 kWh/h

100% 100% 80% 90%
59.835.996 kWh/h 17.377.622 kWh/h 39.473.271 kWh/h 4.755.245 kWh/h

100% 100% 45% 68%
59.835.996 kWh/h 17.377.622 kWh/h 22.203.715 kWh/h 3.592.851 kWh/h

100% 100% 84% 84%
59.835.996 kWh/h 17.377.622 kWh/h 41.446.935 kWh/h 4.438.228 kWh/h

100% 100% 88% 98%
59.835.996 kWh/h 17.377.622 kWh/h 43.420.598 kWh/h 5.177.933 kWh/h

100% 100% 88% 98%
59.835.996 kWh/h 17.377.622 kWh/h 43.420.598 kWh/h 5.177.933 kWh/h

100% 100% 88% 98%
59.835.996 kWh/h 17.377.622 kWh/h 43.420.598 kWh/h 5.177.933 kWh/h

7 hours

7 hours

T.08 System test
Systemtest

CS Weitendorf
KS Weitendorf 19.07.2017 08:00 h 29 19.07.2017 15:00 h 29

7 hours

T.07 System test
Systemtest

CS Weitendorf
KS Weitendorf 18.07.2017 08:00 h 29 18.07.2017 15:00 h 29

12 days

T.06 System test
Systemtest

CS Weitendorf
KS Weitendorf 17.07.2017 08:00 h 29 17.07.2017 15:00 h 29

12 days

T.40 Pipeline works
Leitungsarbeiten SS1 Orth an der Donau 10.07.2017 06:00 h 28 21.07.2017 18:00 h 29

10 hours

T.20 Station works
Stationsarbeiten

CS Baumgarten
KS Baumgarten 10.07.2017 06:00 h 28 21.07.2017 18:00 h 29

10 hours

T.16 Station works
Stationsarbeiten

CS Grafendorf
KS Grafendorf 27.06.2017 06:00 h 26 27.06.2017 16:00 h 26

9 hours

T.17 Station works
Stationsarbeiten

CS Ruden
KS Ruden 20.06.2017 06:00 h 25 20.06.2017 16:00 h 25

9 hours

T.43 Station works
Stationsarbeiten

CS Eggendorf
KS Eggendorf 07.06.2017 07:00 h 23 07.06.2017 16:00 h 23

9 hours

T.15 System test
Systemtest

CS Eggendorf
KS Eggendorf 02.06.2017 07:00 h 22 02.06.2017 16:00 h 22

9 hours

T.14 System test
Systemtest

CS Eggendorf
KS Eggendorf 01.06.2017 07:00 h 22 01.06.2017 16:00 h 22

9 hours

T.13 System test
Systemtest

CS Eggendorf
KS Eggendorf 31.05.2017 07:00 h 22 31.05.2017 16:00 h 22

9 hours

T.12 System test
Systemtest

CS Eggendorf
KS Eggendorf 30.05.2017 07:00 h 22 30.05.2017 16:00 h 22

T.11 System test
Systemtest

CS Eggendorf
KS Eggendorf 29.05.2017 07:00 h 22 29.05.2017 16:00 h 22

Scheduled Maintenance Works on TAG Pipeline System - Calendar Year 2017
TAG Gmbh allows each balance group (on behalf of system user(s)) to nominate up to 100% of the booked an allocated hourly flow rate. In case the sum of all nominations is higher than the available transportation capacity on the 
TAG System as mentioned above, TAG GmbH has the right to firstly reduce/interrupt the transportation capacity of shippers with Transportation Contracts on interruptible basis according to the provisions therein described.
Note: These information are preliminary and not binding until 42 days before the start of the scheduled maintenance works according to the GSNE-VO 2013.
TAG Gmbh erlaubt jeder Bilanzgruppen (im Namen von Systemnutzern) bis zu 100% der gebuchten und allozierten stündlichen Flussrate zu nominieren. Sollte die Summe aller Nominierungen höher sein als die verfügbare 
Transportkapazität im System der TAG, hat TAG GmbH das Recht zuerst die Transportkapazitäten von Systemnutzern mit Transportverträgen auf unterbrechbarer Basis einzukürzen/zu unterbrechen.
Anmerkung: Diese Informationen sind vorläufiger Natur und nicht-bindend bis 42 Tage vor dem Beginn der geplanten Wartungsarbeit, entsprechend der GSNE-VO 2013.

13 days

Available Capacity at affected Entry-/Exit Points
Verfügbare Kapazität an den betroffenen Entry- /Exit Points

T.18 Station works
Stationsarbeiten

CS Grafendorf
KS Grafendorf 08.03.2017 06:00 h 10 20.03.2017 18:00 h 12

ID Activity
Aktivität

Location
Ort

From
Von

To
Bis Duration

Dauer
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Date
Datum

Time
Zeit

CW
KW

Date
Datum

Time
Zeit

CW
KW

Entry Baumgarten 
FZK

Entry Arnoldstein 
DZK

Exit Arnoldstein 
FZK

Exit Domestic
FZK

Scheduled Maintenance Works on TAG Pipeline System - Calendar Year 2017
TAG Gmbh allows each balance group (on behalf of system user(s)) to nominate up to 100% of the booked an allocated hourly flow rate. In case the sum of all nominations is higher than the available transportation capacity on the 
TAG System as mentioned above, TAG GmbH has the right to firstly reduce/interrupt the transportation capacity of shippers with Transportation Contracts on interruptible basis according to the provisions therein described.
Note: These information are preliminary and not binding until 42 days before the start of the scheduled maintenance works according to the GSNE-VO 2013.
TAG Gmbh erlaubt jeder Bilanzgruppen (im Namen von Systemnutzern) bis zu 100% der gebuchten und allozierten stündlichen Flussrate zu nominieren. Sollte die Summe aller Nominierungen höher sein als die verfügbare 
Transportkapazität im System der TAG, hat TAG GmbH das Recht zuerst die Transportkapazitäten von Systemnutzern mit Transportverträgen auf unterbrechbarer Basis einzukürzen/zu unterbrechen.
Anmerkung: Diese Informationen sind vorläufiger Natur und nicht-bindend bis 42 Tage vor dem Beginn der geplanten Wartungsarbeit, entsprechend der GSNE-VO 2013.

Available Capacity at affected Entry-/Exit Points
Verfügbare Kapazität an den betroffenen Entry- /Exit Points

ID Activity
Aktivität

Location
Ort

From
Von

To
Bis Duration

Dauer

100% 100% 88% 98%
59.835.996 kWh/h 17.377.622 kWh/h 43.420.598 kWh/h 5.177.933 kWh/h

100% 100% 88% 98%
59.835.996 kWh/h 17.377.622 kWh/h 43.420.598 kWh/h 5.177.933 kWh/h

100% 100% 80% 90%
59.835.996 kWh/h 17.377.622 kWh/h 39.473.271 kWh/h 4.755.245 kWh/h

100% 0% 0% 0%
59.835.996 kWh/h 0 kWh/h 0 kWh/h 0 kWh/h

100% 0% 0% 0%
59.835.996 kWh/h 0 kWh/h 0 kWh/h 0 kWh/h

100% 100% 69% 97%
59.835.996 kWh/h 17.377.622 kWh/h 34.045.696 kWh/h 5.125.097 kWh/h

100% 100% 80% 90%
59.835.996 kWh/h 17.377.622 kWh/h 39.473.271 kWh/h 4.755.245 kWh/h

100% 100% 76% 86%
59.835.996 kWh/h 17.377.622 kWh/h 37.499.608 kWh/h 4.543.900 kWh/h

100% 100% 0% 0%
59.835.996 kWh/h 17.377.622 kWh/h 0 kWh/h 0 kWh/h

100% 100% 90% 97%
59.835.996 kWh/h 17.377.622 kWh/h 44.407.430 kWh/h 5.125.097 kWh/h

5 days

5 days

T.44 Pipeline works
Leitungsarbeiten

Weitendorf - Ruden 
(TAG1) 09.10.2017 07:00 h 41 13.10.2017 15:00 h 41

10 days

T.36 Station works
Stationsarbeiten

CS Baumgarten
KS Baumgarten 25.09.2017 06:00 h 39 29.09.2017 18:00 h 39

9 days

T.37 Station works
Stationsarbeiten

CS Eggendorf
KS Eggendorf 21.08.2017 06:00 h 34 31.08.2017 06:00 h 35

8 hours

T.19 Station works
Stationsarbeiten

CS Grafendorf
KS Grafendorf 21.08.2017 06:00 h 34 29.08.2017 15:00 h 35

4 hours

T.29 System test
Systemtest

CS Ruden 
KS Ruden 27.07.2017 08:00 h 30 27.07.2017 16:00 h 30

4 hours

T.31 System test
Systemtest MS Arnoldstein 26.07.2017 08:00 h 30 26.07.2017 12:00 h 30

9 hours

T.30 System test
Systemtest

MS/CS Baumgarten
MS/KS Baumgarten 26.07.2017 08:00 h 30 26.07.2017 12:00 h 30

7 hours

T.03 System test
Systemtest

CS Grafendorf
KS Grafendorf 24.07.2017 07:00 h 30 24.07.2017 16:00 h 30

7 hours

T.10 System test
Systemtest

CS Weitendorf
KS Weitendorf 21.07.2017 08:00 h 29 21.07.2017 15:00 h 29

T.09 System test
Systemtest

CS Weitendorf
KS Weitendorf 20.07.2017 08:00 h 29 20.07.2017 15:00 h 29
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