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Scheduled Maintenance Works on TAG Pipeline System - Calendar Year 2023
TAG Gmbh allows each balance group (on behalf of system user(s)) to nominate up to 100% of the booked an allocated hourly flow rate. In case the sum of all nominations is higher than the available transportation capacity on the
TAG System as mentioned above, TAG GmbH has the right to firstly reduce/interrupt the transportation capacity of shippers with Transportation Contracts on interruptible basis according to the provisions therein described.
i Note: These information are preliminary and not binding until 42 days before the start of the scheduled maintenance works according to the GSNE-VO 2013.
R TAG Gmbh erlaubt jeder Bilanzgruppen (im Namen von Systemnutzern) bis zu 100% der gebuchten und allozierten stiindlichen Flussrate zu nominieren. Sollte die Summe aller Nominierungen hoher sein als die verfugbare
Transportkapazitét im System der TAG, hat TAG GmbH das Recht zuerst die Transportkapazitaten von Systemnutzern mit Transportvertrdgen auf unterbrechbarer Basis einzukiirzen/zu unterbrechen.
Anmerkung: Diese Informationen sind vorlaufiger Natur und nicht-bindend bis 42 Tage vor dem Beginn der geplanten Wartungsarbeit, entsprechend der GSNE-VO 2013.
From To Available Capacity at affected Entry-/Exit Points
D Activity Location Von Bis Duration Verfuigbare Kapazitat an den betroffenen Entry- /Exit Points
Aktivitat Ort Date Time | CwW Date Time | cw | Dauer | entry Baumgarten | Entry Arnoldstein | Exit Arnoldstein Exit Domestic
Datum Zeit KW Datum Zeit KW FzK FzK FzZK FzZK
100% 100% 90% 90%
T.08 System Test CS Eggendorf  |19.06.2023| 07:00 | 25 |19.06.2023| 16:00 | 25 | 9h > . . -
59 835996 kWh | 11190000 kWh | 45013 472 kWh | 3161 891 kWh
100% 100% 90% 90%
T.09 System Test CS Eggendorf  |20.06.2023| 07:00 | 25 |20.06.2023| 16:00 | 25 | 9h - - - -
59 835996 kWh | 11190000 kWh | 45013 472 kWh 3161891 kWh
100% 100% 90% 90%
T.10 System Test Cs Eggendorf  |21.06.2023| 07:00 | 25 |21.06.2023| 16:00 [ 25 | 9h - - - -
59 835996 kWh | 11190000 kWh | 45013472 kWh | 3161 891 kWh
100% 100% 90% 90%
T.11 System Test CS Eggendorf  |22.06.2023| 07:00 | 25 |22.06.2023| 16:00 | 25 | 9h - - - -
59 835996 kWh | 11190000 kWh | 45013 472 kWh 3161891 kWh
100% 100% 90% 90%
T.12 System Test CS Eggendorf  [23.06.2023| 07:00 | 25 |23.06.2023| 12:00 | 25 | 5h - - - -
59 835996 kWh | 11190000 kWh | 45013 472 kWh | 3161 891 kWh
100% 100% 54% 54%
T.58|  Station Works CS Baumgarten |16.08.2023| 06:00 | 33 |01.11.2023| 06:00 | 44 | 1848h - - - -
59 835996 kWh | 11190000 kWh | 27 008 083 kWh 1897 134 kWh
100% 100% 81% 98%
T.48|  Pipeline Works | SS Ludmannsdorf |23.08.2023| 06:00 | 34 |29.08.2023| 06:00 | 35 | 144h - - - -
59 835996 kWh | 11190000 kWh | 40512 125 kWh 3459 150 kWh
100% 100% 74% 100%
T.47|  Pipeline Works MS Arnoldstein |29.08.2023| 06:00 | 35 ]02.09.2023| 06:00 | 35 | 96h - - - .
59 835996 kWh | 11190000 kWh | 37011077 kWh 3513212 kWh
100% 100% 74% 100%
T.49|  Pipeline Works MS Arnoldstein |05.09.2023| 06:00 | 36 |11.09.2023| 06:00 | 37 | 144h - - - i
59 835996 kWh | 11190000 kWh | 37011077 kWh 3513212 kWh
100% 100% 75% 97%
T.22 System Test CS Ruden 12.09.2023| 06:00 | 37 |13.09.2023| 18:00 | 37 | 36h - - - -
59 835996 kWh | 11190000 kWh | 37511 227 kWh 3409 050 kWh
100% 100% 93% 93%
T.50|  Pipeline Works Section 1 20.09.2023| 06:00 | 38 |26.09.2023| 06:00 | 39 | 144h - - > >
59 835996 kWh | 11190000 kWh | 46 513 921 kWh 3267 287 kWh
100% 100% 45% 45%
T.51|  Pipeline Works Section 1 26.09.2023| 06:00 | 39 |29.09.2023| 06:00 | 39 | 72h - - . -
59 835996 kWh | 11190000 kWh | 22 506 736 kWh 1580 945 kWh
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Scheduled Maintenance Works on TAG Pipeline System - Calendar Year 2023
TAG Gmbh allows each balance group (on behalf of system user(s)) to nominate up to 100% of the booked an allocated hourly flow rate. In case the sum of all nominations is higher than the available transportation capacity on the
TAG System as mentioned above, TAG GmbH has the right to firstly reduce/interrupt the transportation capacity of shippers with Transportation Contracts on interruptible basis according to the provisions therein described.
Note: These information are preliminary and not binding until 42 days before the start of the scheduled maintenance works according to the GSNE-VO 2013.
Remark TAG Gmbh erlaubt jeder Bilanzgruppen (im Namen von Systemnutzern) bis zu 100% der gebuchten und allozierten stiindlichen Flussrate zu nominieren. Sollte die Summe aller Nominierungen hdher sein als die verfiigbare
Transportkapazitét im System der TAG, hat TAG GmbH das Recht zuerst die Transportkapazitaten von Systemnutzern mit Transportvertrdgen auf unterbrechbarer Basis einzukiirzen/zu unterbrechen.
Anmerkung: Diese Informationen sind vorlaufiger Natur und nicht-bindend bis 42 Tage vor dem Beginn der geplanten Wartungsarbeit, entsprechend der GSNE-VO 2013.
From To Available Capacity at affected Entry-/Exit Points
D Activity Location Von Bis Duration Verfuigbare Kapazitat an den betroffenen Entry- /Exit Points
Aktivitat Ort Date Time | CwW Date Time | cw | Dauer | entry Baumgarten | Entry Arnoldstein | Exit Arnoldstein Exit Domestic
Datum Zeit KW Datum Zeit KW FzK FzK FzZK FzZK
0% 0% 0% 0%
T.52|  Station Works CS Baumgarten |29.09.2023| 06:00 | 39 |01.10.2023| 06:00 | 39 | 48h . . - -
0 kWh 0 kWh 0 kWh 0 kWh
100% 0% 0% 100%
T.07 System Test MS Arnoldstein |29.09.2023| 08:00 | 39 |29.09.2023| 12:00 | 39 | 4h - - - -
59 835 996 kWh 0 kWh 0 kWh 3513212 kWh
0% 0% 0% 0%
T.53|  Station Works CS Baumgarten |01.10.2023| 06:00 | 39 |08.10.2023| 12:00 | 40 | 174h - - - -
0 kWh 0 kWh 0 kWh 0 kWh
100% 100% 84% 97%
T.14 System Test CS Weitendorf  |02.10.2023| 07:00 | 40 |02.10.2023| 16:00 | 40 | 9h - - . -
59 835996 kWh | 11190000 kWh | 42 012 574 kWh 3420 040 kWh
100% 100% 84% 97%
T.15 System Test CS Weitendorf  |03.10.2023| 07:00 | 40 |03.10.2023| 16:00 | 40 | 9h - R - -
59 835996 kWh | 11190000 kWh | 42012 574 kWh 3420040 kWh
25% 100% 19% 19%
T.55|  Station Works CS Baumgarten |04.10.2023| 06:00 | 40 |15.10.2023| 12:00 | 41 | 270h - - - -
14 958 999 kWh | 11 190 000 kWh 9 502 844 kWh 667 510 kWh
100% 100% 84% 97%
T.16 System Test CS Weitendorf  |04.10.2023| 07:00 | 40 |04.10.2023| 16:00 | 40 | 9h - " " "
59 835996 kWh | 11 190 000 kWh | 42 012 574 kWh 3420040 kWh
100% 100% 84% 97%
T.17 System Test CS Weitendorf  |05.10.2023| 07:00 | 40 |05.10.2023| 16:00 | 40 | 9h - - - -
59 835996 kWh | 11190000 kWh | 42012 574 kWh 3420 040 kWh
100% 100% 84% 97%
T.18 System Test CS Weitendorf  |06.10.2023| 07:00 | 40 |06.10.2023| 12:00 | 40 | 5h - " " "
59 835996 kWh | 11 190 000 kWh | 42 012 574 kWh 3420040 kWh
25% 100% 26% 26%
T.56|  Station Works CS Baumgarten |07.10.2023| 06:00 | 40 |18.10.2023| 12:00 | 42 | 270h - - . -
14 958 999 kWh | 11 190 000 kWh | 13 003 892 kWh 913 435 kWh
100% 100% 85% 90%
T.13 System Test CS Grafendorf  09.10.2023| 07:00 | 41 |10.10.2023| 16:00 | 41 | 33h - - - -
59 835996 kWh | 11190000 kWh | 42512 724 kWh 3177 965 kWh
100% 100% 84% 84%
T.59|  Station Works CS Baumgarten |01.11.2023| 06:00 | 44 |07.11.2023| 06:00 | 45 | 144h - - - -
59 835996 kWh | 11190000 kWh | 42 012 574 kWh 2 951 098 kWh
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Scheduled Maintenance Works on TAG Pipeline System - Calendar Year 2023

TAG Gmbh allows each balance group (on behalf of system user(s)) to nominate up to 100% of the booked an allocated hourly flow rate. In case the sum of all nominations is higher than the available transportation capacity on the
TAG System as mentioned above, TAG GmbH has the right to firstly reduce/interrupt the transportation capacity of shippers with Transportation Contracts on interruptible basis according to the provisions therein described.

Note: These information are preliminary and not binding until 42 days before the start of the scheduled maintenance works according to the GSNE-VO 2013.

Remark TAG Gmbh erlaubt jeder Bilanzgruppen (im Namen von Systemnutzern) bis zu 100% der gebuchten und allozierten stiindlichen Flussrate zu nominieren. Sollte die Summe aller Nominierungen hdher sein als die verfiigbare
Transportkapazitat im System der TAG, hat TAG GmbH das Recht zuerst die Transportkapazitaten von Systemnutzern mit Transportvertragen auf unterbrechbarer Basis einzukirzen/zu unterbrechen.
Anmerkung: Diese Informationen sind vorlaufiger Natur und nicht-bindend bis 42 Tage vor dem Beginn der geplanten Wartungsarbeit, entsprechend der GSNE-VO 2013.
From To Available Capacity at affected Entry-/Exit Points
Activity Location Von Bis Duration Verfuigbare Kapazitat an den betroffenen Entry- /Exit Points
ID s
Aktivitat Ort Date Time | CwW Date Time | cw | Dauer | entry Baumgarten | Entry Arnoldstein | Exit Arnoldstein Exit Domestic
Datum Zeit KW Datum Zeit KW FZK FZK FZK FZK
. 100% 100% 95% 95%
T.60 Station Works CS Baumgarten |07.11.2023| 06:00 | 45 ]16.11.2023| 06:00 | 46 216h
59 835996 kWh | 11190000 kWh | 47514 221 kWh | 3337551 kWh
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